Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number:

0009

Date: 10/07/2014

Page 1 of 6

Pay Period: 09/02/2014
to 09/30/2014

Contract Location: Time Allowed: 391  Days
I-285/SR 407 Elapsed Calender Days: 330 Days
Percent Time: 84.40
District: 7 Area: 02
Contractor:

NORTH CHEROKEE ELECTRICAL CONTRACTORS Date Let: 09/20/2013

P. O. BOX 4098 Date Awarded: 10/04/2013
Date Contract Executed: 10/25/2013
Date Notice to Proceed: 11/05/2013

CANTON GA 30114-0217 Date Work Began: 01/31/2014

Phone: Date Time Stopped: 00/00/0000

Date Accepted: 00/00/0000

Escrow Agent: Adjusted Completion Date: 11/30/2014

Surety Co: RLI INSURANCE COMPANY

Current Contract Amount $7,599,694.94 Counties:

Original Contract Amount $6,962,657.70 Cobb Fulton

Funds Available $3,755,945.19

Percent Complete 50.58%

Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
M004202 $7,599,694.94 $6,962,657.70 $3,755,945.19 50.58% $1,094,190.61

Chief Engineer



Rpt-ID: RCPESPRJ

User: vepps

Contract ID: B14574-13-000-1

Georgia
Department of Transportation
Estimate Summary By Project

Estimate Number: 0009

Pay Period:

Date: 10/07/2014

Page 2 of 6

09/02/2014
to 09/30/2014

Project Number:

Federal State Project Number:

M004202

M004202

I-285/SR 407 - SIGNING UPGRADES

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date

Prev to Date

$3,074,999.76 $2,199,647.27
$768,749.99 $549,911.87
$3,843,749.75 $2,749,559.14
$0.00 $0.00
$3,843,749.75 $2,749,559.14
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,843,749.75 $2,749,559.14

Total Payable:

This Estimate

$875,352.49
$218,838.12
$1,094,190.61
$0.00
$1,094,190.61
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$1,094,190.61



Rpt-ID: RCPESPRJ Georgia Date: 10/07/2014
User: vepps Department of Transportation Page 3 of 6
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0009 Pay Period: 09/02/2014
to 09/30/2014
Project Number M004202
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 541
575000.000 104
.645 $59,800.00 $370,875.00
M004202
0015 163-0240 MULCH TN 2.000 .969
581.400 110
1.079 $63.95 $627.33
0020 210-0100 GRADING COMPLETE - LS 1.000 774
17441.860 .075
.849 $1,308.14 $14,808.14
M004202
0030 610-0716 REM CONC MEDIAN BARRIER LF 900.000 837.000
319.770 613.000
1,450.000 $196,019.01 $463,666.50
0125 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
90953.340 .200
.200 $18,190.67 $18,190.67
18.60 MP NB
0130 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
116477.820 .200
.200 $23,295.56 $23,295.56
18.80 MP NB
0200 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .200
124403.280 .200
400 $24,880.66 $49,761.31
21.00 MP EB
0210 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 400
82536.420 .600
1.000 $49,521.85 $82,536.42
21.90 MP EB
Category Amount: $373,079.84 $1,023,760.93



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0009

Date: 10/07/2014
Page 4 of 6

Pay Period: 09/02/2014
to 09/30/2014

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 EROSION CONTROL ITEMS
0350 163-0232 TEMPORARY GRASSING AC 1.000 495
5813.950 .056
.551 $325.58 $3,203.49
Category Amount: $325.58 $3,203.49
Category Number: (0010 ROADWAY
0500 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2586.920 .800
.800 $2,069.54 $2,069.54
I MP 21.90 EB
0575 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
2586.920 .800
.800 $2,069.54 $2,069.54
I MP 20.50 WB
0600 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 3,000.000 616.250
69.770 222.000
838.250 $15,488.94 $58,484.70
0665 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 .000
99133.870 .200
.200 $19,826.77 $19,826.77
25.70 MP EB
0670 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, STALS 1.000 .000
113317.590 .200
.200 $22,663.52 $22,663.52
26.10 MP EB
0675 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, STALS 1.000 .000
79301.540 .200
.200 $15,860.31 $15,860.31
12.30 MP SB
0680 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP I, STALS 1.000 .000
79705.900 .200
.200 $15,941.18 $15,941.18

12.70 MP SB



Rpt-ID: RCPESPRJ

Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0009

Date: 10/07/2014
Page 5 of 6

Pay Period: 09/02/2014
to 09/30/2014

Project Number M004202

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0690 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 400
104941.080 .600
1.000 $62,964.65 $104,941.08
20.50 MP WB
0695 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 400
123893.000 .600
1.000 $74,335.80 $123,893.00
20.70 MP WB
0735 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
107389.040 .200
.200 $21,477.81 $21,477.81
25.30 MP WB
0740 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
99488.460 .200
.200 $19,897.69 $19,897.69
25.70 MP WB
0745 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
143105.840 .200
.200 $28,621.17 $28,621.17
26.80 MP WB
0750 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
134647.270 .200
.200 $26,929.45 $26,929.45
27.15 MP WB
0755 638-1001 STR SUPPORT FOR OVERHEAD SIGN, TP |, ST/ LS 1.000 .000
96813.460 .200
.200 $19,362.69 $19,362.69
27.20 MP WB
0855 621-3150 CONCRETE BARRIER, TYPE 26 LF 900.000 837.000
465.120 613.000
1,450.000 $285,118.56 $674,424.00
0865 636-1072 HIGHWAY SIGNS, ALUM EXTRUDED PANELS, RE SF 38,471.000 14,084.724
20.050 1,783.500
15,868.224 $35,759.18 $318,157.89



Rpt-ID: RCPESPRJ

Georgia Date: 10/07/2014
User: vepps Department of Transportation Page 6 of 6
Estimate Summary By Project
Contract ID: B14574-13-000-1 Estimate Number: 0009 Pay Period: 09/02/2014
to 09/30/2014
Project Number M004202
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0885 610-9310 REM STR SUPPORT, TP - LS 1.000 .000
4229.010 .800
.800 $3,383.21 $3,383.21
| MP 20.70 WB
1030 649-0018 CONCRETE GLARE SCREEN, 18 INCH LF 180.000 703.250
48.840 509.750
1,213.000 $24,896.19 $59,242.92
1055 638-1004 STR SUPPORT FOR OVERHEAD SIGN, TP IV, S"LS 1.000 .000
120594.940 .200
.200 $24,118.99 $24,118.99
27.00 MP WB
Category Amount: $720,785.19 $1,561,365.46

Project Total Amount:

$1,094,190.61

$3,843,749.75



